
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:59 PM

Run date

Time

Reviewer: Liu, Tai-Lin 03-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 029 Date: 01-Mar-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time:

Const Calendar Day: 174

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Safety meeting at job field held by ABF, the contractor. About 25 iron workers and welders were there,
also with some ABF engineers and engineers from Caltrans.

2. ABF engineer checking the condition of form works of the near future closure pour between the end of
OBG Lift L1E and the east face of W2 cap beam.

3. About 7 iron workers work on "W" line, preparing the erection of the push frame at "W" line.

4. About 3 - 4 iron workers worked on the temp. tower elevator. Two iron workers worked on the scaffold
for the tower elevator.

5. At about 10:25am, push frame was transported to the site on barge. 3 iron workers and 3 engineers
worked on the barge.

6. Caltrans surveyors surveyed the OBG deck for "E" line OBG Lifts.

7. Checked the bolts installed on NE seismic shear plate on OBG Lift L4E, 24 bolts were installed. This is
the seismic shear plate mentioned on 02/25/2010 and 02/26/2010. 25 bolt holes have been drilled and 24
bolts were installed.

056 W-L01-OBG.056

Attachment
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 029 Date: 01-Mar-2010 Monday

Bolts installed at NE seismic shear plate of OBG L4E look from inside
of the box girder which have too many washers

Iron workers work on the temp. truss for the installation of push frame

Bolts installed at NE seismic shear plate of OBG L4E Installing temp tower working elevator

Push Frame hanging in the Air 04 Building scaffold
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 029 Date: 01-Mar-2010 Monday

Push Frame hanging in the Air Push frame on the barge

Bolts installed at NE seismic shear plate of OBG L4E look from inside
of the box girder

Material Piled on the work platform at W2

Push Frame site on Temp Truss Installing temp tower working elevator
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Jack and Rod Used To Pull OBG inside Material Piled on the work platform at W2

Iron workers work on the temp. truss for the installation of push frame Push Frame hanging in the Air 03

Push Frame hanging in the Air 02
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